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1. Executive Summary

1.1 Introduction

The FSA Students and Financial Partners (FP) Portals provide information and
productivity tools relevant to FSA's customers, employees, and partners to make
informed financial aid decisions and empower financial partners to assist students. The
Portals also provide links to other existing FSA web sites (e.g., FMS, FAFSA on the Web,
NSLDS, DLSS, etc.), and external sites (ELM Net, Meteor, etc.).

1.2 Background

In April 2002, FSA launched Release 1.0 of both the Students and FP Portals. In
September 2002, Release 1.1 of the Students Portal and Release 2 of the FP Portal were
made available with additional information, tools, and links. Release 2 of the Students
Portal has been delayed so that the necessary paperwork and postings can take place to
meet the Privacy Act requirements for System of Record as well as the Office of
Management and Budget (OMB) requirements for the Information Collection Clearance
process. Specifically, the Portals are organized as follows:

Students Portal
Student experience/life-cycle
Preparing
Choosing
Applying
Funding
Attending
Repaying
Site Resources
Content organized around the Student type (e.g., College, High School, etc.)
Spanish content
Links to other FSA systems (e.g., FAFSA on the Web, NSLDS, etc.)
Search
Contact Resources

FP Portal
Links to other FSA Financial systems (e.g., FMS, Data Mart, etc.)
Publications
Community members
Current activities
Interest rates
Search
Contact Resources
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1.3 Report Organization
This Stabilization and Transition Support Status Report includes the following:

Section 2. Students Portal Status. This section provides an update on
completed and planned activities for the Students Portal.

Section 3. Financial Partners Portal Status. This section provides an update on
completed and planned activities for the Financial Partners Portal.

Section 4. Summary. This section provides a summary of the project and
production status.

2. Students Portal Status

2.1 Overall Project Schedule

The overall project schedule for the Students Portal is shown below.

OCT NOV DEC JAN FEB MAR APR MAY
Students Portal Release 1.1

Provide application stabilization _\10/1—3/31

Students Portal Release 2 ‘

Systems of Record documentation _10/1-4/30 (tentative)
Information Collection Clearance documentation _ 10/1?—2/25

Modify data transfer functionality M 10/1-1IBi

Perform FAFSA integration testing y ——N 1/1-2/15

Perform EFC testing y ——N 1/1-2/15

On-Going Capacity Planning _ﬁm/m/gl

Regression Testing H 1/15-2/28 (tentative)
Performance Testing HZ/lS 3/31 (tentative)
Customer Adoption Plan _ 10/1-4/30 (tentative)
Conduct Production Readiness Review (PRR) A May (TBD)

Full Release 2 deployment AMay (TBD)

Students Portal Release 3

Planning, Requirements, IPC ‘—A10/1-1/31

FP Portal Release 2

Provide application stabilization/transition M 10/1-3/31
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2.2 Privacy Act (System of Record) Schedule

The detailed schedule for the System of Record is shown below.

OCT NOV DEC JAN FEB MAR APR
- = == =

Determination that Portal is a System of Record 10/1

Prepare a draft system notice, send to the PAO and the Program Attorney for review 10/1-10/11

Send revised packet to OCIO A 1/27
PAO assigns 9 digit ID number 2/10
Email drafts of the required documentation to the PAO, OGC's Privacy Attourney, 2/10

and the appropriate DRS Regulation Coordinator for your Principal Office for review

DRS will circulate the final draft to the Department Regulation Reviewers for review “2/11-2/25
and approval

DRS forwards all comments received to those drafting the notice. Once all changes A 2/28
have been made, and the document receives final clearance from DRS, the

document can be prepared for the Assistant Secretary’s signature of the originating

office.

The final copy of the transmittal letters to OMB and Congress must be typed on the A 2/28
CIO’s stationary.

Assemble the final copy of the documentation A2/28

Send the original and two copies of the signed documentation to the DRS “ 3/1-3/8
Regulation Coordinator for final review. DRS forwards the complete package to the

Office of the Chief Infor

OCIO returns the complete documentation package to DRS for transmittal to the A 3/11
Office of the Federal Register, OMB, and Congress

The Office of the Federal Register will notify DRS of the date the system notice will A 3/12
appear in the Federal Register

The system notice must appear in the Federal Register before the agency begins to H3/12-4/30
operate the system, e.g. collect and use information.

There were several discussions with the Office of General Counsel (OGC) to get
clarification of how to most effectively move the process along and coordinate with the
OMB. The most recent meeting was held on January 23rd. At that time, we were
provided comments from ED/CIO for our documentation. We provided an updated
packet to CIO and OGC on January 27th. Once CIO and OGC complete their review, the
official process can begin and the clock will start for the various review periods. If all
reviews are conducted on time and there are no major issues, it is feasible that Release 2
of the Students Portal can be deployed by April 30th.
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2.3 Information Collection Clearance (OMB) Schedule

The detailed schedule for the Information Collection Clearance process is shown below.

OCT NOV DEC JAN FEB MAR

Draft documentation A 10/1-10/4

Discuss with RIMG analyst A 10/7-10/10

Enter into EDICS (clock starts) 10710

Control Desk Officer (CDO) prepares 60-day public notice 10/11-10/17

CDO prepares 30-day notice for Federal Register 10/11-10/17

Conduct Technical Workshops H 11/3-12/15
Comments collected via EDICS H 10/18-12/16
OMB reviews comments, sends to OCIO/RIMG H 10/18-12/16
OCIO/RIMG sends comments to Sponsor A 12717
Sponsor responds to comments (to OCIO/RIMG) A12/17-12/18
OCIO/RIMG forwards responses to OMB A12/18

OMB reviews responses A 12/18-12/20
OMB assigns control number by 60" day A2/18
OMB sends OCIO/RIMG Notice of Action (NOA) A2/18
DCO sends NOA to Sponsor A2/18
Sponsor sends copy of printed form to CDO AZ/ 18
Sponsor cites approval number on form, prints IC for public A2/18
OCIO/RIMG maintains file for public use A2/18

The Information Collection Clearance process is on schedule. The initial 60-day period
passed without any comments from the public. ED/CIO has now forwarded all
documentation to the OMB for their review. They have up to 60 days to provide
comments. There is also another 30-day public review period that will be conducted at
the same time.

Stabilization and Transition Support Page 7 of 11 4/30/2003




FgA FSA Students and Financial Partners Portals
Lumsras  Deliverable 79.3.2d — Monthly Status Report

2.4 Release 3 Requirements Schedule

The Students Portal Release 3 Requirements schedule is shown below.

OCT NOV DEC JAN FEB MAR

Conducted 1st round meetings H 10/28-11/15
Conducted Focus Groups ‘—‘ 11/4-12/9

-EAC #1 M 11741177

-EAC #2 M 12731276

- MLK Jr. Memorial Library A 1279
Conduct 2" round meetings A12/9-12/20
Conduct meetings outside Students Channel A 12/12-12/17

- FP Channel A 12/12

- FSA University A 12716

- Schools Channel A 12717
Conduct Survey (Accenture, TBD) A 12/12-12/18
Prepare draft documentation H 10/28-12/20
Conduct follow-up meetings/roundtable M 1/6-1/17
FSA internal discussions (TBD) A 1/6-1/17
Finalize documentation A1/20-1/24

All requirements sessions have been conducted, and a separate Requirements
documentation has been delivered to the Students Channel. Business Justification
documentation has also been drafted.

2.5 Stabilization Activities

The following stabilization activities have occurred since the last monthly Stabilization
and Transition Support status report.

Provided Release 2 briefings and demonstrations to the following:
Terri Shaw, FSA COO
ED/CIO and ED/OGC
Resolved various TeamSite Templating content updates.
Made progress with adding Address fields to the data transfer module.
Provided Rational ClearQuest PRTL2 database demonstration and
documentation for Change Request tracking. Followed up on team members
User IDs.
Continued to conduct Release 3 requirements discussions with key FSA
leadership in all Channels.
Schools Channel
FSA University

Provided Release 3 requirements document and draft business justification.
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Made database changes to support move from HPV1 to HPN25 (new
development server) and completed application testing.

Analyzed www.wiredscholar.com and updated comparison matrix.

Provided production support.

Provided additional publications’ setup within TeamSite. Also created redirect
Uniform Resource Locators (URL’s) for the new publications.

Deleted specific survey comments from the production database.

Analyzed the Students Portal for source and copyright references.

Provided application testing because of the Genuity router upgrade.

2.6 Capacity Planning

As part of on-going capacity planning and production performance monitoring,
WebTrends analysis has been performed with the VDC team. Actual volume for the
past month has exceeded projections, but there have been no performance issues. Bi-
weekly meetings have been established.

2.7 Open Activities/Issues

In addition to on-going stabilization, capacity planning, and performance monitoring,
the following activities/issues are currently in progress.

Update the content in the Release 2 development environment from the
Production environment.
Continue coordinating with Computer Science Corporation (CSC) the loading
of the Students Portal into the new Virtual Data Center (VDC) Staging
environment.
Continue monitoring Privacy Act (System of Record) process.
Continue re-design (and development changes) of VDC database to include
Address fields from XAP database.
Complete testing of pre-population from the Portal to the FAFSA on the Web
site.
Update Performance Test Plan.
Update Customer Adoption Plan.
Update support document to include XAP information (e.g., Service Level
Agreement, etc.).
Provide follow-up support for Rational ClearQuest PRTL2 database as needed.
Look into removing spontaneous lines that appear on main homepage image.
Provide production support as needed.
Prepare Transition Plan to include the following:
Release 2 demonstration/script
Interwoven development (including Interwoven, Practical Extraction and
Report Language (PERL), Extensible Markup Language (XML), HyperText
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Markup Language (HTML), and Java Server Pages (JSP)), documentation
(TeamSite Admin and User Guides), bug fixes, and issue resolution
Autonomy configuration, documentation, bug fixes, and issue resolution
WebSphere/Java development (including HTML and XML),
documentation, bug fixes, and issue resolution
Oracle database development (including Structured Query Language
(SQL)), documentation, bug fixes, and issue resolution
Students Portal Release 2 “Cookbook™
Server access (security forms)
Rational ClearQuest (VDCMP and PRTL2 databases)
Documents in Visual SourceSafe (VSS)
VDC Production Operations meetings
Contact/Callout List
Environment/Architecture information

~  File system information (e.g., source code, etc.)
Capacity planning and monitoring

3. Financial Partners Portal Status
3.1 Stabilization Activities

The following stabilization activities have occurred since the last monthly Stabilization
and Transition Support status report.

Resolved various TeamSite Templating content updates.

Provided Rational ClearQuest PRTL2 database demonstration and
documentation for Change Request tracking.

Made database changes to support move from HPV1 to HPN25 (new
development server) and completed application testing.

Provided production support.

Provided application testing because of the Genuity router upgrade.

3.2 Capacity Planning

As part of on-going capacity planning and production performance monitoring,
WebTrends analysis is performed. There have been no volume/performance-related
issues.

3.3 Open Activities/Issues

In addition to on-going stabilization, capacity planning, and performance monitoring,
the following activities/issues are currently in progress.
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Provide production support as needed.
Continue coordinating with CSC the loading of the FP Portal into the new VDC
Staging environment.
Determine whether/how the FP Portal team can create new web pages within
TeamSite.
Identify all internal and external contacts used by the Portal Support team.
Prepare Transition Plan to include the following:
Interwoven development (including Interwoven, PERL, XML, HTML, and
JSP), documentation (TeamSite Admin and User Guides), bug fixes, and
issue resolution
Autonomy configuration, documentation, bug fixes, and issue resolution
WebSphere/Java development (including HTML and XML),
documentation, bug fixes, and issue resolution
Oracle database development (including SQL), documentation, bug fixes,
and issue resolution
FP Portal Release 2 “Cookbook™
Server access (security forms)
Rational ClearQuest (VDCMP and PRTL2 databases)
Documents in VSS
VDC Production Operations meetings
Contact/Callout List
Environment/Architecture information
File system information (e.g., source code, etc.)
Capacity planning and monitoring

4,  Summary

The Students and FP Portals have both received positive feedback from on-line surveys.
Survey summaries are available for FSA to monitor this feedback directly. Summary
reports are broken down into statistics based on responses as well as a complete listing
of all other comments provided. Capacity planning and performance monitoring are
on-going for both Portals. CPU utilization on the application and Web servers continue
to be low, and there are no capacity issues at this time.

All planned activities are proceeding. The critical path for Release 2 of the Students
Portal is the Privacy Act/System of Record process, which is a high risk for when it can
be deployed into Production. Workshops, Focus Groups, and Release 3 requirements
sessions have been completed. Many activities have been completed and issues
resolved. There are no major production issues at this time.
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